

# Vision 2020 ROAD MAP

## PHASE I CONTINUATION

### **November 15, 2007**

- Review: Survey Results To-Date
- Activity: Brainstorming Projects and Desired Outcomes

### **December 13, 2007**

- Presentation: From Vision to Implementation  
*Hillsboro's Vision 2020 Process*
- Review: Forum Feedback; Survey Results
- Activity: Draft Vision Elements  
*Given all that we've heard and learned to-date, what does the City Center look and feel like in the year 2020?*
- Review: Draft Desired Outcomes  
*If we achieve these outcomes, will we have achieved the vision?*

### **January 10, 2008**

- Activity: Identify Steps Required for Project Success (additional research, partners?)  
*What partnerships or additional information is required to achieve the vision?*
- Activity: Prioritize Projects Among Desired Outcomes  
*Is there a strong level of support for this project/activity in the community; within the Team?  
Is this a quick win or a longer-term effort?*

### **January 10 – March 1, 2008**

**Community Outreach:** *Confirm priorities, outcomes and draft Vision*

### **February 14, 2008**

- Review: Outreach Results To-Date
- Activity: Draft Lead Roles/Resources  
*Who will provide leadership, resources or other support for this project/activity?*

### **March 5, 2008**

**Community Forum:** *Consensus Draft Vision, Desired Outcomes and Projects*

### **March 13, 2008**

- Review: Forum Feedback
- Activity: Finalize Vision, Desired Outcomes and Projects
- Seek Team Member Approval
- Establish Implementation Team

### **April 2008**

**Publish Vision Document**

### **April 10, 2008**

Begin Phase II - Implementation