



LIBRARY RENOVATION COUNCIL SUBCOMMITTEE
May 9, 2019
Public Works Traffic Control Center Conference Room
MEETING NOTES

[Click here for Audio File](#)

MEMBERS PRESENT

Chris Hoy, City of Salem Council
Jim Lewis, City of Salem Council

MEMBERS ABSENT

Lois Stark, Library Advisory Board

PRESENT

Allen Dannen, Project Manager
Norman Wright, Community Development Director
Sarah Strahl, Library Administrator
Peter Fernandez, Public Works Director
Aaron Kimsey, Engineering Program Manager
Courtney Knox-Busch, Strategic Initiatives Manager
John Nibler, Day CPM
Judy Postier, Executive Assistant
Janet Baker, Citizen

1. CALL TO ORDER – The meeting was called to order at 12:02 p.m.

2. DISCUSSION ITEMS

- a. April 30 Outreach_Update
- b. Budget Update
- c. Project Scope
- d. Relocation Update

3. Public Comment Ms. Baker stated she was present to observe and did not speak.

4. Next Meeting June 21, 2019

The meeting adjourned at 1:06 p.m.

Submitted by: Judy Postier, Executive Assistant
City of Salem Public Works Department
555 Liberty Street SE, Room 325
Salem OR 97301-3513
503-588-6008
jpostier@cityofsalem.net